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A Special Called Meeting of the Project Development Board (PDB) for the Laurel
County Judicial Center was held on June 30, 2008 at the Laurel County Courthouse,
London, Kentucky. Present and presiding Lawrence Kuhl, Laurel County Judge
Executive, -

1.

CALL TO ORDER :
Judge Kuhl called the Special Called of the Project Development Board to order.

ROLL CALL

Laurel County Project Development Board Chairman, Lawrence Kuhl, took roll as
follows:

Garlan Vanhook, Absent
Lawrence Kuhl-Present
Roy Crawford-Present
Roderick Messer, Present
Roger Schott, Present
Warren Scoville, Absent
Tom Handy, Present

ALSQO PRESENT

Michael V., Kier — AQC

Paul T. Cable - CMW

Travis Curry - Codell Construction
Brad Hicks-Corbin Times Tribune

- READING AND APPROVAL OF MINUTES OF PREVIOUS MEETINGS

CITIZEN COMMENTS
OLD OR UNFINISHED BUSINESS

A. Update Justice Center
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(1) Codell Construction ~ Travis Curry

Travis Curry stated that they had completed the last pour on the basement
foundation wall. We made our third 1ift on elevator #3. The waterproofing of the
basement foundation wall is about 90% complete; we will finish it once we take
the forms off the foundation wall. The under slab plumbing is roughed in at the
basement has been installed and inspected. We are going to pour the basement
slab in next week. We have installed the fire main vault, the main line. Larry
Vanhook with the Fire Department, wanted to make a change to the location of
the valve. He wanted it off the building and he wanted on the vault. We made
that change. We are on schedule.

The steel erector will be mobilize by the end of this month; the first of August to
start putting some steel up.

(2) CMW, Inc. — Paul Cable
Paul Cable gave an overview of the Board’s color selection choices.

Public Quarters — Option #2

Carpet — Option #2

Woodworking - Option #1

Clerk’s Office Casework — Option #2
Bathroom — Option #1

Travis Curry suggested that the selections be place on a board and brought back to
the Board for final approval.

The Board agreed that the exterior brick & trim should match the Federal
Courthouse.

There was discussion about glass to be use. The Board did not want the green

tone glass and wanted it to be lighter than the glass on the Federal Courthouse.
No decision was made at this time.

. NEW BUSINESS

(1) AOC - Michael Kier
Michael Kier presented the following Change Orders for Board approval:

Change Order #100-8 ($ 2,610.00)
Change Order #100-9  ($ 520.00)
Change Order #100-10  $7,195.97

Change Order #100.11  $18,722.10
Change Order #100.12  ($ 3,308.95)
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Change Order #100.13  $93,028.18

A motion was made by Tom Handy and seconded by Judge Messer to approve the
above Change Orders. The vote was taken and carried as follows:

Yes carries unanimously.

Travis Curry stated that the Changes Orders to date total $124,526.24.
7. REPORTS
8. OTHER BUSINESS
9. ANNOUNCEMENTS

The next Project Development Board meeting will be held on July 21, 2008 at
6:00 p.m.

1. ADJOURNMENT

A motion was made by Roy Crawford and seconded by Tom Handy that the meeting
be adjourned. The vote was taken and carried as follows:

Yes carries unanimously.

Lawrence Kuhl, Chairman Project Development Board
Laurel County Judge/Executive

Sandra C. Wallace, Secretary Project Development Board



